
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:01 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 683 Date: 02-Nov-2012 Friday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 151

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Cloudy and cool

GENERAL:
•Site visit
•0830 hrs OBG Staff Meeting
•Diary work
•Finalized on Update Letter for Submittal 2039R02 and got it to April Smith to get in to PMIV.

Hinge AE and AW:
•See Parvis Jalali’s diary for labor and equipment details.
•No work being performed here today.

Hinge KW:
•Conco is working on formwork all day. Conco: Jim Medina, Rafael Gomez, Rafael Onate, Phil Rietz, and
Pat Finley.
•HS Rebar is on site today placing the top deck reinforcing. Those on site include: Simon Martinez, John
Pantoja, Venustiano Nunez, Walter Godoy, Miguel Nunez, and Ociel Solano. They were able to get to
about 90% complete by the end of the day.

Hinge KE:
•Two workers from American Sandblasting are blasting the stressing diaphragm of Hinge KE this morning;
Ed Wolf and Andrew Pink. They were able to finish by the end of the day. Conco will begin clean up on
Monday.

West Jacking Saddle:
•Two laborers filled the PVC tubes between the North and South cells with grout. Victor Hernandez and
Alejandro Ruiz.

I accrued 1 hour of overtime today covering the contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

HARRIS SALINAS REBAR

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR

JNM TANO NUNEZIronworker 1.00 0.00 0.00 1.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 683 Date: 02-Nov-2012 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: HARRIS SALINAS REBAR

TRUCK

1.50

*E0060354

0.00

No

0.00 0.00

JNM OCIEL SOLANOIronworker 1.50 0.00 0.00 1.50

JNM JOHN PANTOJAIronworker 1.50 0.00 0.00 1.50

Diary: Dispute

CCO #208 Hinge K Coordination

Three workers are bending rebar into alignment from YBITS into the Hinge K closure.

001 0-HKC-000.208

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

SURVEY EQUIPMENT, ROBOTIC TOTAL STATION

0.00

000431

0.00

No

0.00 0.00

VEHICLE

0.00

000773

0.00

No

0.00 0.00

VEHICLE

0.00

000772

0.00

No

0.00 0.00

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

0.00

000439

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH DAVID ADAMSSurveyor 0.00 0.00 0.00 0.00

APP Ken WoonSurveyor 0.00 0.00 0.00 0.00

APP MICHAEL BONNICISurveyor 0.00 0.00 0.00 0.00
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